

Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	20 February 2026
Team ID	LTVIP2026TMIDS34731
Project Name	HouseHunt: Finding Your Perfect Rental
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Authentication & Profiles	USN-1	As a user, I can register/login as a Renter or Owner with email and secure passwords.	3	High	Manikya Reddy
Sprint-1		USN-2	As an admin, I can review and approve/reject new Owner registration requests.	2	High	Nandipati Sudheer
Sprint-2	Property & Search Engine	USN-3	As an owner, I can add, edit, or delete property listings (photos, rent, location).	3	High	Ch. Surya Teja
Sprint-2		USN-4	As a renter, I can browse listings and apply filters (location, price, bedrooms).	3	Medium	Bhagyasri Muddaka
Sprint-3	Booking & Communication	USN-5	As a renter, I can send an inquiry/booking form to an owner for a specific property.	2	High	Neelapu Sudheer
Sprint-3		USN-6	As a user, I can use an in-app messaging system to negotiate lease terms and contracts.	3	Medium	Manikya Reddy
Sprint-4	Dashboard & Management	USN-7	As a user, I can view my booking status (Pending/Confirmed) on my personal dashboard.	2	Medium	Nandipati Sudheer
Sprint-4	Deployment & Documentation	USN-8	As a team, we will finalize the MERN integration, conduct testing, and write the final report.	3	High	All Team Memebers

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	5	6 Days	11 feb 2026	16 Jun 2026	5	18 Feb 2026
Sprint-2	6	6 Days	11 feb 2026	16 Jun 2026	6	18 Feb 2026
Sprint-3	5	6 Days	11 feb 2026	16 Jun 2026	5	18 Feb 2026
Sprint-4	5	6 Days	11 feb 2026	16 Jun 2026	5	18 Feb 2026

Team Velocity

- Total Story Points Completed: 21 (Sum of Points from USN-1 to USN-8)
- Total Duration: 4 sprints × 6 days = 24 days
- Average Velocity (AV):

$$Velocity\ per\ day = \frac{21\ story\ points}{24\ days} = 0.875\ story\ points/day$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>
<https://www.atlassian.com/agile/tutorials/burndown-charts>